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HUNTBRS POINT SHIPYARD
PARCBL F VALIDATION STUDY

MEETING MINUTBS
May 2,2000

These minutes summarize the Hunters Point Shipyard (I{PS) Parcel F Validation Study Meeting
attended by the Base Realignment and Closure (BRAC) Cleanup Team (BCT) and the City of
San Francisco (City) on May 2,2000. The meeting was held from 0930 - 1400 at the San
Francisco Bay Regional Water Quality Control Board (RWQCB) offices in Oakland. These
minutes include key points, decisions, and action items agreed upon at the meeting. A list of
meeting attendees is included as Attachment A.

OBJECTIVE

The objective of the May 2,2000 meeting was to present a proposal for the Parcel F Validation
Study Work Plan to the BCT. The May 2,2000 meeting was preceded by a Navy and agency
technical support team meeting on May 1, 2000 to present sediment screening data collected in
April 2000, and discuss the proposed sample design for the Validation Study. Notes from the
May 1, 2000 meeting are provided as Attachment B.

AGENDA

The agenda for the May 2,2000 meeting was as follows:

o Introduction, objectives, review of January 13,2000 meeting minutes
o Validation Study Work Plan overview
o Screening data presentation
r Sample design
. Wrap up and action items

MEETING MIIIUTES

Mr. Richard Mach began the discussion by proposing to incorporate Parcel F activities
conducted by the Sediment Work Group (SWG) into the BCT process in a manner that is
consistent with the other HPS parcels. These meeting minutes are formatted in accordance other
BCT meetings. The notes from the May 1,2000 technical meeting are provided as Attachment
B .

The draft minutes from the January 13, 2000 Parcel F meeting were distributed for review on
April24,2000, but some participants had not yet had the opportunity to review them. Comments
were requested by May 10, 2000.

VALIDATION STUDY WORK PLAN OVERVIEW

Dr. Jennifer Holder presented an overview of the Parcel F Validation Study Draft Work Plan that
will be submitted to the agencies on May 16, 2000 (fottow-up - submitted on schedule).
Topics that were discussed in greater detail during the meeting are summarized below.
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Ms. Sheryl Lauth asked for clarification regarding the objective of the Validation Study. Is the
Validation Study intended to be a risk assessment? Technical support team members explained
that the Validation Study is not a risk assessment, but is a focused data collection effort to
answer questions remaining following the original risk assessment. The Validation Study will
use risk-based tools to validate the low-volume remedial footprint developed in the draft Parcel F
Feasibility Study (FS).

Dr. Clarence Callahan noted that the information collected in the Validation Study would not
necessarily be sufficient to complete the Parcel F FS because the vertical extent of contamination
might not be adequately defined. Mr. Michael Pound acknowledged that supplemental datamay
be needed to complete the FS, and proposed that the Navy and agencies work together to develop
a process and strategy for completing the FS. Any supplemental data collected after the
Validation Study would be included in the FS report.

Dr. Callahan began a discussion regarding the weight of evidence (WOE) process that will be
used to evaluate Validation Study data by stating that the details of the WOE evaluation criteria
need to be worked out before the data are evaluated. Mr. Brad Job expressed concern about
setting the standard for data evaluation in advance and would prefer to see the data before
agreeing to how it will be interpreted. Ms. Lauth stated that from a project management
perspective, EPA would be reluctant to approve a Work Plan without the evaluation criteria
specified in advance. The approach of collecting data first and then discussing data
interpretation was previously attempted at Parcel F and was unsuccessful.

Dr. Jim Leather explained that the technical group had attempted to reach consensus on
evaluation criteria in the available time frame but had been unsuccessful. Dr. Holder and Dr.
Callahan felt that the Navy and regulator technical support group would be able to come to an
agreement about a data evaluation process prior to frnalization of the Work Plan. Dr. Callahan
reminded the group that the Validation Study would not provide a definitive answer about the
extent of sediments to be remediated. but that an FS evaluation would follow.

Mr. Pound stated that the Navy was committed to working with the regulator technical support
group to finalize the WOE framework and data quality objectives by the end of July (before
going out into the field). Mr. Mach stated that the Navy would not proceed with field sampling if
the data quality objectives were not finalized and approved. The Navy and regulator technical
support group agreed to continue discussions regarding the WOE evaluation and would reach
agreement before the Work Plan was approved.

Other technical issues that were briefly discussed included analytical parameters for the
Validation Study, selection of appropriate reference sites and use of reference site data,
identification of experienced laboratories that could perform the sediment-water interface
bioassay, and prioritization of analyses for field-collected tissues if insufficient mass is available
for all analyses. Ms. Cynda Maxon reported that A.D. Little will be doing a sediment transport
study of San Francisco Bay with the USGS, including validation measurements around HPS
during the winter. The City of San Francisco expressed interest in collecting cores for
radioisotope analysis from Yosemite Creek at the same time as the Validation Study fieldwork.

Ms. Lauth began a discussion regarding the Parcel F human health risk assessment. Dr. Holder
reported that one technical conference call had been held with Dr. Dan Stralka (EPA) and Dr.
Jim Polisini (DTSC/HERD) to discuss human health issues and approach. All parties agreed that
human health risk from exposure pathways other than fish or shellfish consumption was minimal.
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Two issues associated with consumption of fish or shellfish from HPS were identified: 1) risk
communication, and 2) identification of data that could be collected to support validation of the
remedial footprint. The fish that pose the most significant potential human health risk are not
tied strongly enough to the sediment to play a role in validating the footprint; therefore, human
health risk would not be addressed in the Validation Study. A technical position paper prepared
by the SWG concluded that it would be difficult to discern the contribution of contamination
from HPS to the overall body burden of a fish in the Bay.

An action item from the technical call was to determine whether existing fish and shellfish data
for FIPS were sufficient to address the risk communication issue. The Navy is working on an
estimate of the sample size that would be needed to show that fish from HPS are the same as or
different than fish from the rest of the Bay. Mr. Pound stated that if the sample size was large,
then the Navy may not collect fish for a human health evaluation.

Ms. Lauth noted that the community was continually asking for information about the health risk
from consumption of fish from HPS. EPA must be able to explain to the community how
sediment clean up will result in human health protection, and the Naly agreed to assess the
human health risk.

The Navy agreed to develop a schedule and approach for addressing human health risk. Another
conference call would be scheduled with the technical support group responsible for human
health assessment to discuss the path forward. The Navy will have a human health risk
assessment proposal and schedule to the remedial project managers (RPMs) one week after the
conference call.

Mr. Mach and Ms. Lauth agreed that if the Validation Study only addresses ecological risk, then
it cannot be the only primary document that provides input for the FS. Another document that
addresses human health will be required.

SEDIMENT SCREENING DATA

Dr. Leather presented the results of a sediment screening survey that was carried out in April
2000 to provide information on contaminant concentration gradients to support the Validation
Study sample design. Dr. Leather noted that it was difficult or impossible to collect samples in
some of the intertidal and shoreline areas in the low-volume footprint that were armored with
large pieces of construction debris, metal debris and rip rap. Dr. Leather explained that the
debris may be the source of elevated contaminant concentrations measured in previous samples
from the same area, particularly in areas containing metal debris. The objective of the Validation
Study is to assess soft, subtidal sediments; heterogeneous, debris-covered areas along the
shoreline will not be assessed because collection of sediment for the three lines of evidence is not
practical or relevant.

Ms. Lauth noted that the debris-covered shoreline areas have little habitat value, and could be
handled as part of the onshore parcels. Mr. Mach asked for clarification about whether metal
waste along the shoreline would be addressed under CERCLA. Mr. Job and Ms. Lauth
responded that it would have to be addressed if it were shown to be acting as a source of
contaminants to sediments. Dr. Leather noted that movement of particles from the Parcel E
landfill to Area X in Parcel F via an erosion channel discharging on the beach was another issue
that needs to be addressed in coniunction with Parcel E activities.

HPS Parcel F Validation Study Meeting minutes, May 2, 2000
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SAMPLE DESIGN

Mr. Dan Michael presented the proposed sample design for the Validation Study. The proposed
sample design is based on definition of strata based on expected level of contamination using
screening results and historical data, and allocation of sample numbers within each strata based
on statistical considerations.

Ms. Lauth asked about evaluation of mercury in the area between Areas VIII and IX, which is
outside of the low-volume footprint. Ms. Lauth clarified that if the original FS flow diagram for
the low-volume footprint had been followed, this mercury hit would have been included in the
low volume scenario. Mr. Pound responded that sampling in this area was an unresolved issue
that required further discussion between the Naly and the regulators.

WRAP UP AND ACTION ITEMS

The followins action items were identified at the end of the meetine:

Action Items from this Meetine Responsible Party Date Due Date Complete
Submit plan for resolution of human

health risk communication
issue

M. Pound (Navy) One week after
technical conf.

call to be
scheduled for

week of May 22,
2000

Complete development of WOE
framework for Validation
Studv

Navy and regulator
technical support group

July 20, 2000

Complete DQOs and obtain BCT
concurrence before sampling
besins

M. Pound (Naqy) August 3,2000

Re-evaluate the need to analyze TPH
and both PCB Aroclors and
conseners in Validation Studv

M. Pound (Navy) May 5,2000

Provide comments on January 13
meetins minutes to Naw

EPA, RWQCB, DTSC May 10,2000 Mav 10.2000

Specifi' priorities for field-collected
tissue analysis in the Work
Plan

M. Pound (Navy) May 16,2000

Send Work Plan for City of San
Francisco sampling at HPS to
Richard Mach

C. Maxon (A.D. Little) Mav 5- 2000

Provide Work Plan for North Island
to assist with WOE
develooment

C. Maxon (A.D. Little) May 5,2000

Schedule tentative meeting for July
20,2000 to discuss Validation
Study Draft Work Plan
comments

R. Mach G'fa"Y) June 20. 2000
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ATTACHMENT A
LIST OF ATTENDEES

Name Orsanization
Richard Mach Naw
Michael Pound Naw
Jim Leather Naw
Martin Offenhauer Naw
Shervl Lauth EPA
Clarence Callahan EPA
Brad Job RWOCB
Chein Kao DTSC
Leslie Lundsren SFPUC
Cvnda Maxon A.D. Little
Ron Goloubow LFR
Pattv White Battelle
Jennifer Holder Entrix
Dan Michael Neptune & Co.
Deb Carlson Nentune & Co.
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ATTACHMENT B
MEBTING NOTBS

HUNTBRS POINT SHIPYARD PARCEL F
VALIDATION STUDY SAMPLE DESIGN MEETING

MAY 1.2000

These notes summaizethe Hunters Point Shipyard (HPS) Parcel F Validation Study sample
design meeting held on May 1, 2000 atthe San Francisco Bay Regional Water Quality Control
Board Offices in Oakland. The objective of the meeting was to present sediment screening data
collected in April 2000 and discuss and finalize sample design for the Validation Study Work
Plan. The meeting attendees were as follows:

Jim Leather, SPAWAR Systems Center San Diego (Narry)
Marty Offenhauer, SWDry NAVFAC (Navy)
Clarence Callahan, EPA Region IX
Jim Polisini, DTSC/F{ERD
Brad Job, RWQCB
Fred Hetzel, RWQCB
Charlie Huang, CDFG
Laurie Sullivan. NOAA
Leslie Lundgren, SFPUC
Cynda Maxon, A.D. Little
Ron Goloubow, LFR
Patty White, Battelle
Jennifer Holder, Entrix
Dan Michael, Neptune & Co.
Deb Carlson, Neptune & Co.

The agenda for the meeting was as follows:

o Objectives and agenda
o Screening data presentation
. Sample design development
o Sample design discussion

Dr. Jim Leather convened the meeting at 0930 by stating meeting objectives. The original intent
of the Parcel F Validation Study was to fill data gaps for both the remedial investigation (RI) and
feasibility study (FS); however, it has become apparent that the Navy may not be able to fully
characterize the site for FS purposes. Supplemental sampling may be needed at alater date to
delineate sediment volumes for the FS. Dr. Polisini asked if the Navy Remedial Project Manager
(RPM) was amenable to this plan; Dr. Leather confirmed and said that the topic would be
discussed by the RPMs on May 2,2000.

SCREENING DATA PRESENTATION

Dr. Leather presented the April 2000 screening data. Main points raised during the discussion of
screening results were as follows:

HPS Parcel F Validation Study Meeting minutes, May 2, 2000
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The assessment target for the Validation Study should be the soft sediments offshore of
riprap and debris-lined shoreline and intertidal areas. It is not appropriate to collect data for
three lines of evidence in debris-covered areas. Disposition of debris along the shoreline is a
management issue; it could be handled as part of upland Parcels. Michael Pound has been
briefed about the possibility of and need for greater linkages between Parcels E and F.

The City of San Francisco sampled in South Basin two weeks ago, with 60 sites sampled for
sediment chemistry and amphipod toxicity. Five locations in South Basin (previous TTEMI
sample sites) were included.

SAMPLE DESIGN PRESENTATION

Mr. Dan Michael presented the process used to develop a statistically-based sample design for
the Validation Study. He stressed that the definition of strata using ER-M quotients (ERM-Qs)
was a design tool for allocation of Validation Study sample stations, and not a decision tool. Site
decisions would not be made on the basis of the strata defined for this purpose. The following
topics were discussed during the presentation:

r Ms. Laurie Sullivan suggested that bathymetry be taken into account when defining strata,
particularly in Area X.

o The process used to generate ERM-Qs was questioned, including lumping of PCBs with
metals. Jim Leather emphasized that the goal of the exercise was to identiff areas of high,
medium and low levels of chemistry for summer sample design, and not to draw conclusions
about the areas.

The group agreed that it would not reach agreement on the end use of the data before the
draft Work Plan was completed. Nevertheless, the Navy could move forward with a sample
design that would allow various interpretations to be made.

The Navy will not propose alarge number of samples in debris-covered shoreline areas,
which are very heterogeneous and not a valid offshore assessment target. Mr. Job stated that
the Navy needs to be explicit in the Work Plan and Validation Study report that shoreline
source areas will be addressed elsewhere in a FS.

SAMPLE DESIGN DISCUSSION

Fred Hetzel from the RWQCB introduced himself and explained that he was interested in PCBs
at HPS, particularly sediment hot spots, contamination at depth and PCB bioaccumulation. He
will be doing some work at HPS in conjunction with TMDL development.

Dr. Callahan asked the Navy to restate the objectives of the Validation Study before discussing
sample locations in each area of the low-volume footprint. He asked whether the samples are
placed in the best locations to meet the objective of spanning the gradient of contamination. He
would prefer that the Navy move the sample stations shoreward to focus on sampling the steepest
part of the gradient. Jim Leather explained that the Navy directed the contractor not to put too
few stations farther away from shore so that the decision to pass an area into or out of the FS
would not be based on too few samples.

HPS Parcel F Validation Study Meeting minutes, May 2,2000
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Dr. Polisini and Ms. Sullivan agreed with Dr. Callahan and suggested that if the Navy focuses on
the steepest part of the gradient, then it may be able to develop effects-based levels. Screening
analyses could then be conducted to better delineate the footprint boundary (horizontal and
vertical) for FS purposes.

Discussion followed regarding what would happen if sediments come up clean after a weight of
evidence (WOE) evaluation. Mr. Job stated that he thinks that action would still be required in
some areas of the intertidal zone (source areas) regardless of the results for offshore sediments
based on chemistry alone. Further delineation would be required of the source areas based on
chemistry alone, preferably using screening methods.

Jim Leather agreed that if sediment concentrations in the intertidal zone are above our site-
specific effects-based levels, then it's a problem. However, if no relationships between
chemistry and biology can be derived, then the fall back position is empirical. Each sample
station will represent some area around it, and a decision will be made on a station-by-station
basis.

Several regulators reiterated that they would prefer to see sample stations moved shoreward to
focus on the steepest part of the concentration gradient. Ms. Maxon noted that the disadvantage
to this approach is that the proposed tests are not suitable for nearshore areas. They are intended
to assess risk to the marine environment.

Each agency representative was asked to summarize his or her opinion about the proposed
sample design. Responses were as follows:

o Dr. Callahan wanted reassurance that the proposal will give the Navy enough information to
develop exposure-response relationships.

r Mr. Job is in general agreement with the approach, but is concerned about the focus on the
subtidal areas. Mr. Leather reiterated that the RPMs need to agree with respect to
management of shoreline disposal areas as part of onshore parcels.

o Mr. Huang stated that he hasn't visited HPS, but that Susan Ellis of CDFG was concerned
about Area X from an ecological perspective. The north side is less significant from an
ecological perspective because it is deeper. Mr. Huang also asked for verification that Parcel
E data had been taken into consideration in characterizing shoreline areas (Mr. Leather
confirmed that it had).

o Ms. Maxon spoke on behalf of the City and expressed concern about the lack of well-defined
decision criteria. Mr. Michael stated that from a data quality objective standpoint, the
sample design will be adequate for the most stringent type of comparison.

. Ms. Lundgren stated that the City is glad to see that the Navy is going to collect higher
quality data to support decisions for the site.

e Dr. Polisini is in general concurrence with the adopted approach. However, he has an issue
with the area between Areas VIII and IX at the base of the TU and TV transects, where
elevated levels of mercury were previously detected. The USFWS has requested a minimum
of three stations in this area for analysis of total and methyl mercury. Mr. Leather said that
he would pass the request on to his management because this area is outside of the low-
volume footprint.

o Ms. Sullivan concurs with the proposed sample design for Area X. However, she is
concerned that there is only one sample in the high stratum in Area VIIL This is the first
time that she has heard about the debris-lined shoreline, and would like to see supporting
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information (bathymetry, photos, and description of shoreline) to back up the definition of
the strata.

A discussion followed regarding various approaches that could be taken to characterize
subsurface sediment chemistry. Mr. Leather noted that without information on levels of concern
in sediment, that it is difficult to target subsurface sample locations or devise a meaningful
coring scheme. Therefore, the current goal is not to map 3-dimensional plumes across the site,
but to obtain an initial delineation of the vertical extent of contamination. Mr. Leather will
recommend to Mr. Pound that the Navy consider supplemental sampling after the Validation
Study to better deiineate voiumes oi sediment for consicieration in the FS.

The meeting was adjourned at 1630.
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Meeting Minutes
Navy/Agency Sediment Work Group (SWG) Meeting

January 13,2000

These minutes summarize the meeting held to discuss the agency position regarding Parcel F at
the Hunters Point Shipyard (HPS). The meeting was held at the San Francisco Bay Regional
Water Quality Control Board offices in Oakland. The meeting agenda was as follows:

0930-0945 Introductions
0945-i0i5 Agency position
1015-1045 Navy caucus
1045-1200 Question and answer
1200-1230 Recap/Action Items

Meeting attendees were as follows:

Michael Pound. SWDIV
Susan Gladstone, RWQCB
Chris Maxwell, RWQCB
Brad Job, RWQCB
Sheryl Lauth, USEPA
Eileen Hughes, DTSC
Jim Polisini, DTSC/HERD
Chein Kao, DTSC
Charlie Huang, CDFG
Dennis Mishek, RWQCB
Curtis Scott, RWQCB

Jim Leather, SSC SD
Leslie Lundgren, SF PUC
Amy Brownell, SF DPH
Laurie Sullivan, NOAA
Jack Word, Battelle
Patty White, Battelle
Jennifer Holder, Entrix
Stacey Curtis, SSC SD (by phone)
Donald Gunster, Battelle (by phone)
Dean Neptune, Neptune & Co. (by phone)
Dan Michael, Neptune & Co. (by phone)

Agency Position
Ms. Lauth acted as the spokesperson for the agencies. The agencies met the previous week and
formulated a unified position and recommended options for the Nar,y regarding Parcel F at I{PS.
The agency group included USEPA, RWQCB, DTSC, USFWS, CDFG and NOAA. The
recommended options address ecological risk only; human health risk is a separate issue. The
recommended options are a compromise developed in the spirit of moving forward. The
agencies presented two alternatives:

Option A:
1. Use the areas of concern identified in the low volume scenario in the Parcel F draft FS report

as a starting point.
2. Carry out sediment sampling to better define the horizontal and vertical extent of

contamination.
3. Complete the FS.

The cleanup decision would be based on sediment chemistry and contaminant mass reduction.
This option is preferred by the agencies.

Option B:
1. Use the areas of concern identified in the low volume scenario in the Parcel F draft FS report

as a starting point.
2. Conduct a focused study based on sediment chemistry, bioassays and bioaccumulation.

SWG 0I/13/00 Meeting Minutes
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3. Use data to confirm areas of concern and better define the extent of contamination.

The second option is considered a validation study, and is less preferred by the agencies.

The agencies do not agreethat confounding factors were the sole source of toxicity in previous
HPS studies, or that subtidal sediments are known not to pose an unacceptable risk. The
agencies are willing to accept the low volume areas of concern identified in the draft FS report.
The Navy asked for clarification that the low volume areas of concern would be considered a
starting point for further assessment; USEPA confirmed this statement.

Mr. Pound asked for clarification regarding the agencies' position on pre-test results addressing
confounding factors in toxicity tests. Dr. Polisini identified two problematic aspects of the pre-
test results:
1. Amphipod acclimation rates/holding times: the pre-test did not examine results for

intermediate time frames, it only looked at the extreme ends of the spectrum - long or short
holding times and acclimation rates.

2. Ammonia in larval tests: the mechanism responsible for the production of ammonia is
unclear. The paper provided by the Navy to explain the mechanism does not appear to be
applicable to HPS. While ammonia may play a role in the larval test, the magnitude of the
effect (and absence ofother effects) has not been established.

Ms. Lauth reported that the USEPA laboratory analyst that performed toxicity tests on split
samples from F{PS did not observe an acclimation problem with the amphipod test. The analyst
felt that ammonia may have contributed to toxicity observed in the larval test; however, the
relative contribution of ammonia and influence of other possible confounding factors were not
known.

The Navy clarified that in the previous meeting on 1217199, they did not intend to definitively
state that subtidal sediments do not pose an unacceptable risk. The intent was to provide a
preliminary conclusion for further discussion.

The Navy asked for clarification regarding development of sediment cleanup levels under Option
A. Mr. Job described a sediment volume vs. contaminant mass three dimensional analvsis.
possibly using GIS. The cleanup would be based on a mass removal strategy.

Ms. Curtis asked for clarification regarding the expectations for dose assessment. Upper trophic
level transfer was identified as an issue that needs to be addressed in follow-up discussions.

The Naly caucused to discuss the two options. After the meeting reconvened at 1115, Mr.
Pound identified two problems with Option A:
1. Option A gives the appearance of negotiating on the basis of what the Navy is willing to pay

for remediation.
2. Option A is not clearly tied to risk, and Navy policy requires that the cleanup decision be

risk-based.

Consequently, the Navy prefers Option B. Mr. Pound needs to confirm this approach with the
Naly's HPS team, but does not foresee any problems.

A discussion followed regarding the title and nature of the document produced by the Validation
Study conducted under Option B. The agencies do not consider the study to be an ERA; they
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consider it to be a pre-FS investigation. The Navy would prefer that the results be reported in a
primary document so that if any disputes arise, resolution would be forced at an earlier date.

The agencies noted that fish and shellfish ingestion still needs to be addressed. Bioaccumulation
studies carried out to help delineate the extent of contamination would not fulfill the human
health risk assessment requirements. Human health risk needs to be part of the decision-making
process, although it can be reported separately.

Mr. Pound proposed adoption of Option B subject to confirmation by the Navy's HPS team. The
Naly wiii compiete a Vaiiciation Stuciy baseci on the iow voiume areas of concern presenteci in
the Parcel F FS report. The validation study will address sediment chemistry, bioassays,
bioaccumulation and sedimentation rates. Mr. Pound proposed the following follow-up
activities:

1. The Navy will develop a strawman approach for the validation study to present to the
agencies in one month.

2. A briefing meeting will be held to discuss the approach.
3. Small subgroups will be formed to participate in technical discussions on outstanding issues.

Mr. Pound anticipates that data interpretation will be discussed in the technical subgroups and
spelled out in the Work Plan. A decision matrix will be provided in the Work Plan, and sediment
cleanup levels will be discussed in the Validation Study report.

Ms. Lauth noted that the request for an FFA schedule extension must provide the dates for all
primary documents: the Validation Study Work Plan, Validation Study Report, FS report, and
Fish Tissue report (human health risk assessment). Assumptions underlying the schedule must
be spelled out (ie. reliance on technical meetings with agencies during Work Plan development)
so that justification can be provided if any problems arise.

Mr. Kao stressed that the Navy must meet the schedule dates for primary documents. In the past,
disagreements over secondary documents have resulted in delays on primary documents.

Action ftems

1. Mr. Pound will submit adraftrevised FFA schedule to the agencies on January 24,2000. lf
the schedule is acceptable, then an official letter will follow.

2. The Navy and agencies agreed to participate in weekly one hour conference calls to discuss
technical issues. The first call will take place at 0830 on Tuesday, January 18, 2000.

3. A technical meeting will be held at 0930 on Thursday, March 2 atthe RWQCB offices to
discuss the strawman approach to the Validation Study Work Plan and the draft decision
matrix. Technical staff and BCT members should attend.

Michael Pound expressed his appreciation for the agency consensus and recommendation, which
has paved the way for forward movement in an expeditious way. The meeting concluded at
1200.
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